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ROYAL BAY SITE UPGRADES    TIMELINE

2014
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Grubing

Grading + Hauling unsuitable material from West to East Pit

Northwest Corner clearing 

West pit hydroseeded to 90%

Construct drainage, maintain settlement ponds + dam

Regrade Slopes - Waterfront 

East Pit hydroseed

Remediate contaminated material

Remediate contaminated material

Weed removal + hydroseed

Construct waterfront road 

Remove P3 surcharge

Remove underground structures 

Remove P4 surcharge

Hauling material for surcharge

Foreshore repairs

Hydroseed prep

Hydroseed P2+P3

School Road underground works Delayed for design changes Re-start School road works and subdivision 1A


